

Product Roadmap

Q4 Roadmap

1. Key Milestones

- Finalize API integrations by November 20
- Marketing content freeze by November 25
- Engineering code freeze by December 1
- Product launch on December 10

2. Dependencies

- Completion of QA testing
- Approval from legal and compliance
- Final marketing copy sign-off

3. Post-Launch

- Monitor usage metrics
- Collect customer feedback
- Prepare a retrospective report for leadership

No additional feature development is planned after the code freeze.